



205 Brabo Terrace
Mill Valley, CA 94941

(415) 888-3392 T
(415) 388-1357 F

CA License #828760

CO #	Scope of Work	Location	Sub-total	OH/P	Total	Notes
10/17/09	Jones Res.	Change Order				
1300.3	Provide power for water heater, furnace, booster fan, CAT5	Garage	945.00	141.75	1086.75	
1500.2	Furnish and install Clay Wall	Living Room	1820.00	273.00	2093.00	Allowance Price. Final price to be determined per resource requirements.
1700.2	Credit per using salvaged door	Door #4	-250.00	-37.50	-287.50	
					0.00	
	Total		2515.00	377.25	2892.25	

Estimated price of added/deleted work: 2892.25

Previous estimated total price of project: 282772.00 THIS TOTAL MUST BE CARRIED OVER FROM THE PREVIOUS CO

Revised estimated total price of project: 285664.25 *Plus/minus final price of items to be invoiced on a Time & Materials basis.

Estimated duration of added/deleted work: 2 days

Previous estimated date of Substantial Completion: 12/15/09 THIS DATE MUST BE CARRIED OVER FROM THE PREVIOUS C.O.

Revised estimated date of Substantial Completion: 12/17/09 *Plus/minus TM items actual schedule.

Owner's Signature: _____

FR James Signature: _____